
















FAS Route 2878 (CH 6) 
Hamilton County 

Project: C-99-518-11 
Section: 10-00108-00-FP 

1 

SPECIAL PROVISIONS 

The following Special Provisions supplement the "Standard Specifications for Road and 
Bridge Construction" adopted April 1, 2016, the latest edition of the "Manual on 
Uniform Traffic Control Devices for Streets and Highways", and the “Manual of Test 
Procedures for Materials" in effect on the date of invitation for bids, and the 
Supplemental Specifications and Recurring Special Provisions indicated on the Check 
Sheet included herein apply to and govern the construction of Project C-99-518-11, 
Section 10-00108-00-FP Hamilton County and in case of conflict with any part or parts of 
said specifications, the said Special Provisions shall take precedence and shall govern.  

DESCRIPTION OF WORK: This work shall consist of the construction of a 22 foot 

wide, 12” soil cement base with a 20 foot wide A-3 Bituminous Surface Treatment on a 
24 foot wide roadway.  

TRAFFIC CONTROL PLAN: Traffic control shall be in accordance with the applicable 

sections of the Standard Specifications for Road and bridge Construction, the applicable 
guidelines contained in this "Illinois Manual on Uniform Traffic Control Devices for 
Streets and Highways", these special provisions and any special details and Highway 
Standards contained herein and in the plans.  

Special attention is called to Articles 107.09 and 107.14 of the "Standard Specifications 
for Road and Bridge Construction" and the following: (1) Highway Standards and (2) 
other special provisions relating to traffic control:  

701901 BLR-21 BLR-22 

FAS 2878 (CH 6) will be closed to all non-local traffic during construction.  Provisions 
shall be made for local traffic access, except during construction of each access point.  
The anticipated daily traffic volume is approximately 100 vehicles per day.  See enclosed 
drawings “Traffic Control Plan” for placement of barricades and signs. 

Basis of Payment: The cost of work, excluding all other standards listed, shall include all 
labor, materials, transportation, handling, and incidental work necessary to furnish, 
install, maintain and remove all traffic control devices as indicated on the plan, in these 
Special Provisions and as directed by the Engineer, and shall be considered incidental to 
the contract and no additional compensation will be allowed.  
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The Engineer will determine the required Traffic Control for any operation not covered 
above.  

UTILITIES:  It shall be the Contractor's responsibility to contact all the utilities affecting 

the Project prior to construction. 

SOIL-CEMENT BASE COURSE 

DESCRIPTION. This work shall be executed in accordance with the applicable portions of 
Section 352 of the Standard Specifications. The Contractor shall have a minimum of 10 
years’ experience of soil cement stabilization with the State of Illinois. Add to Article 
352.05:  The percent of cement used in the proposal is 6% by weight, applied at a rate of 
60 lbs per square yard. The affected sections of roadway will be closed to thru traffic 
during this operation. The County will provide Traffic Control for this operation.  

MATERIALS. Materials shall meet the requirements of the following Articles of the 
Standard Specifications: 

Item Article/Section 

(a) Portland Cement (Notes 1 & 2) ........................................... 1001 
(b) Soil for Soil-Cement Base Course  .................................. 1009.03 
(c) Water ................................................................................... 1002 
(d) Bituminous Materials (Note 3) ............................................ 1032 

EQUIPMENT. Equipment shall be according to Section 352.03 of the Standard 
Specifications with the following additional requirements: 

SPREADER TRUCKS 
All trucks must have on board weigh scales with variable speed vane feeders to 
accurately control spread rate. 

Spreader truck shall have on board dust collection system capable of recycling 
the captured cement dust into the roadbed. 

SOIL STABILIZER 
The soil stabilizer shall be 580 hp or greater. All water must be injected through 
the mixing chamber and be computer controlled. 
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CONSTRUCTION REQUIREMENTS.  This work shall be executed in accordance with the 
applicable portions of Section 352 of the Standard Specifications with the following 
exceptions: 

352.05 Proportioning. The actual proportions of cement, water, and soil shall be 60 
lbs per square yard of cement with adequate water to effectively hydrate the 
cement and set the soil-cement mixture. The Engineer reserves the right to make 
such adjustments in proportions as are considered necessary during the progress 
of the work. 

352.07 Pulverizing.  Pulverizing prior to the application of cement will not be 
required. 

352.10 Moist Mixing.  A Traveling Mixing Plant (Soil Stabilizer) shall be used to 
process the soil-cement mixture in accordance with Section 352.10 (b). 

Water for mixing is available from various sources with Hamilton County Water District 
being one option. The contractor will be responsible for coordinating the purchase of 
water for the project. If Hamilton County Water District is chosen, the flow of water 
drawn from a hydrant will be regulated. A stock tank and pump will be required for 
filling water trucks. A $500 deposit will be required for the meter installation on the 
hydrant. The meter fee is $100 and the remaining $400 of the deposit will be applied to 
the purchase water. A certificate of insurance naming Hamilton County Water District as 
additional insured will be required with Limit of Liability of $1,000,000. 

METHOD OF MEASUREMENT. This work shall be measured for payment as follows: 
1. Processing of soil-cement base course will be measured for payment in place and

the area computed in square yards.
2. Cement incorporated in the soil-cement mixture will be measured for payment in

tons. Payment will not be made for cement in excess of 105 percent of the amount
specified by the Engineer.

BASIS OF PAYMENT. This work will be paid for at the awarded unit price as follows: 
1. Per square yard for PROCESS MODIFIED SOIL, of the thickness specified.
2. Per ton for PORTLAND CEMENT.
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BITUMINOUS SURFACE TREATMENT, (CL A-3) 
MC30, HFP 
 
DESCRIPTION. This work shall consist of the application of prime and three courses of 
bituminous surface treatment (A-3) over a newly processed soil-cement base. The work 
shall be executed in accordance with the applicable provisions of Section 403 of the 
Standard Specifications for a Class A-3 Bituminous Surface Treatment. Coordinate Traffic 
Control with the County. 
 
MATERIALS. Materials shall meet the requirements of Sections 1004 and 1032 of the 
Standard Specifications. 
 
Prime Coat shall be MC30 in accordance with Section 403.09 of the Standard 
Specifications. Blotting sand shall be incidental to BIT MATLS PR CT and shall not be paid 
for separately. Excess sand shall be swept clean prior to the application of the Cover 
Coat oil. 

 
1. Section 403.02 (a): Cover Coat Aggregate shall be CA14 gradation 
2. Section 403.02 (b): Seal Coat Aggregate shall be CA16 gradation 
3. Section 403.02 (c): Bituminous Materials for Cover and Seal Coat shall be HFP. 
 
EQUIPMENT. All equipment shall be in good working order and shall meet the approval 
of the Engineer. Equipment shall be according to the following Articles/Sections of the 
Standard Specifications. 
 

Item       Article/Section 
 

(a) Self-Propelled Pneumatic-Tired Roller (Note 1) ............. 1101.01 
(b) Mechanical Sweeper (Note 2) ........................................ 1101.03 
(c) Aggregate Spreaders (Note 3) .......................................  1102.04 
(d) Pressure Distributor (Note 4) ......................................... 1102.05  
(e) Heating Equipment ......................................................... 1102.07 

 
Note 1. There shall be a minimum of one roller, with the final number of rollers 
determined by the rollers' abilities to maintain proper spacing with the aggregate 
spreader as directed by the Engineer.  
 
Note 2. The mechanical sweeper shall be power driven and self-propelled or towed.  
 
Note 3. The aggregate spreader shall be a self-propelled mechanical type with the 
receiving hopper in the rear and shall pull the aggregate truck. The spreader shall be 
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fitted with an automated system which provides positive interconnected control of 
the aggregate flow with the forward speed of the spreader. The automated system 
shall provide uniform and consistent aggregate application at the rate specified.  
 

The Engineer will check the spread roll of the aggregate spreader for 
straightness each day before operations begin. Should the surface of the spread roll 
vary off a straight line along its longitudinal dimension by more than 1/16 in. (1.5 
mm), the Engineer will inspect the application of aggregate for corrugations and, 
should these occur, the machine shall be repaired or replaced. The forward speed of 
the spreader during calibration shall be the same as is to be used during 
construction. The equipment required for aggregate spreader calibration may 
consist of several sheets of canvas, each being exactly 1 sq yd (0.8 sq m), and a 
weight scale. By making several runs at different gate openings over the sheets of 
canvas, placed to cover the full width applied by the spreader, and carefully 
measuring the aggregate on each canvas sheet, the gate opening at the pre-
established speed required to apply aggregate at the specified rate may be 
determined. 
 
Note 4. The pressure distributor shall have a minimum capacity of 3000 gal (11,500 
L). The application rate control shall be automated and shall control the application 
rate regardless of ground speed or spray bar width. The computer shall have the 
capability of recording the application rate, gallons sprayed, square yards, and feet 
traveled. The pressure distributor shall be capable of maintaining the asphalt 
emulsion at the specified temperature. The spray bar nozzles shall produce a 
uniform triple lap application fan spray, and the shutoff shall be instantaneous, with 
no dripping. The pressure distributor shall be capable of maintaining the specified 
application rate within ± 0.015 gal/sq yd (±0.070 L/sq m) for each load. The spray-
bar nozzles shall be turned to make the same angle with the longitudinal axis of the 
spray bar as recommended by the manufacturer. Application rates shall be 
determined by the procedures listed in ASTM D 2995, except the sample may be 
taken on three 8 x 12 in. (200 x 300 mm) metal plates. The three plates shall be 
positioned as directed by the Engineer. 

 
CONSTRUCTION REQUIREMENTS. Weather Limitations. This work shall be done 
between May 1 and October 1. Bituminous materials shall be applied only when the 
temperature of the air in the shade is above 60˚F (15˚C). No work shall be started if local 
conditions indicate that rain is imminent. 
 

This work may be done between October 1 and October 30 providing the 
temperature of the air for three consecutive days immediately preceding the day of 
application has been: (1) above 60 °F (15 °C) in the shade each day, (2) a minimum of 
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40 °F (5 °C) and (3) the temperature of the air in the shade at time of application is 
above 60 °F (15 °C). 

 
Calibration. The working day prior to starting construction, the pressure distributor and 
aggregate spreader shall be calibrated and adjusted according to the manufacturer's 
recommendations. At least three days prior to starting the work the Contractor shall 
provide the Engineer with a copy of the manufacturer's recommendations for the 
equipment to be used. All calibrations and adjustments shall be made in the presence of 
the Engineer on a level surface at a location approved by the Engineer. The Contractor 
shall maintain proper calibration and adjustment of the equipment and the Engineer 
reserves the right to check application rates as the work progresses. Should the 
equipment fail to consistently apply the specified rates, the work shall be stopped and 
the Contractor shall recalibrate and readjust the equipment. 
 
Application Rates. Application rate for Bituminous Material shall be 0.25 gal/sq yd  and 
the rate of Aggregate shall be 25 lb/sq yd , and shall result in aggregate embedment 
between 50 and 70 percent behind the roller. The Contractor shall verify the application 
rates of bituminous material and seal coat aggregate. Any recommendations for the 
application rates along with the seal coat gradations shall be submitted to the Engineer 
for approval prior to the start of work. Changes in the application rate of greater than 15 
percent shall be resubmitted to the Engineer for approval.  
 
Preparation of Bituminous Material. The temperature of the bituminous material at the 
time of application shall be such that it will spray uniformly without clogging the 
spraying nozzles and shall be applied within the temperature ranges of 150 — 190˚F (65-
90˚C)  
 
Preparation of Aggregate. At the contractor's option, the aggregate may be stockpiled 
near the jobsite according to Article 1003.01 (e) or 1004.01 (e) of the Standard 
Specifications. The aggregate used shall contain no free moisture. Slightly damp 
aggregate may be used with the approval of the Engineer. The County Highway Yard on 
the north side of McLeansboro is available for stockpiling aggregate. If this option is 
chosen, excess aggregate at the end of the project will be weighed and hauled away by 
the contractor and deducted from the total quantity supplied for the contract. Any costs 
associated with weighing the loaded trucks shall be incidental to the project.  
 
Application of Bituminous Material. The bituminous material shall be applied with a 
pressure distributor. The entire length of the spray bar shall be set at the height above 
the surface recommended by the manufacturer for even distribution of the bituminous 
material. 
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The distributor shall be operated in a manner such that missing or overlapping of 
transverse joints will be avoided. To prevent overlapping of successive applications of 
bituminous material at transverse joints, heavy paper shall be spread over the 
previously applied bituminous material and aggregates. In order to obtain a uniform 
application of the bituminous material, the distributor shall be traveling at the speed 
required for the specified rate of application when the spray bar crosses the paper. 
 
Adjacent construction, such as concrete pavement, curb and gutter, bridge floors, raised 
reflective pavement markers, and bridge handrails, shall be protected by shields, covers 
or other means. If bituminous material is applied to adjacent construction, the 
Contractor shall remove such material to the satisfaction of the Engineer. 
 
The emulsified asphalt shall not be applied when the wind conditions will inhibit 
uniform coverage from the fans of asphalt being applied. 
 
Application of Aggregates. The seal coat aggregates shall be spread evenly with an 
aggregate spreader over the entire surface being treated. When treating one-half of the 
pavement width at a time, an inside strip of uncovered emulsified asphalt 3 in. (75 mm) 
wide shall be left during construction of the first half to provide center joint overlap 
when the second half of the treatment is placed. In all cases, the aggregate shall be 
applied ahead of the truck or spreader wheels. Hand spreading will be permitted only 
when approved by the Engineer and, when so permitted, the aggregate shall be spread 
uniformly and at the approximate rate specified. Any ridges of aggregate left by the 
aggregate spreader shall be smoothed out with hand brooms immediately behind the 
aggregate spreader.  
 
All equipment involved in the work shall operate as close to each other as practical. The 
aggregate shall cover the asphalt emulsion within 30 seconds of applications. At no time 
shall the aggregate spreader trail the pressure distributor by more than 150 ft (45 m) to 
ensure proper asphalt/aggregate adhesion. 
 
Each aggregate truck shall be equipped with a suitable hitch for connection to the 
aggregate spreader while unloading. The trucks shall avoid contact between the truck 
body or bed and the aggregate spreader. The body or bed of the truck shall be modified, 
if necessary, to empty cleanly and completely into the receiving hopper of the aggregate 
spreader. No aggregate shall be allowed to spill onto the road surface when the truck is 
emptying into this hopper.  
 
The aggregate shall be rolled following spreading. A maximum time of five minutes will 
be allowed between the spreading of aggregate and completion of the initial rolling of 
the aggregate. The rollers will proceed in a longitudinal direction at a speed less than or 
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equal to 5 mph (8 km/h). Each roller will travel over the aggregate a minimum of two 
times. The entire surface shall be rolled immediately with a self-propelled pneumatic-
tired roller. Rolling shall proceed in a longitudinal direction beginning at the edges and 
progressing toward the center, overlapping on successive trips by at least 1/2 the width 
of the roller. The aggregate shall then be rolled with a separate pneumatic-tired roller 
until the aggregate is properly seated in the bituminous material. 

The Contractor shall use the appropriate sweeping equipment to perform an initial 
sweeping after a minimum of two hours curing and not less than one hour before sunset 
on the day the bituminous surface treatment is placed. The initial sweeping shall 
remove excess aggregate by lightly sweeping each pavement lane. The sweeping shall 
be sufficient to prevent migration of loose aggregate back onto any part of the 
pavement. 

The Contractor shall sweep the pavement surface as needed to remove excess 
aggregate.  

Opening to Traffic. The road shall be opened to traffic according to Article 701.17(c)(4) 
of the Standard Specifications. 

DELIVERY. The material supplier shall make every effort to begin work within seven 
(7) days from receiving notification that the existing surfaces are prepared. The 
locations,
widths, and quantities to be applied shall be as directed by the Engineer.

METHOD OF MEASUREMENT. The Bituminous Materials shall be measured for payment 
by the TON and according to the requirements of Section 1032. The Aggregate 
shall be measured for payment by the TON and as specified in Article 311.08 of the 
Standard Specifications. 

BASIS OF PAYMENT. This work will be paid for at the awarded unit price per ton 
for BITUMINOUS MATERIALS (PRIME COAT) , BITUMINOUS MATERIALS (SEAL & COVER 
COAT) and at the awarded unit price per ton for COVER COAT AGGREGATE , SEAL COAT 
AGGREGATE which prices shall be payment in full for furnishing, spreading, rolling and all 
incidentals necessary to properly complete the work. 
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State of Illinois 
Department of Transportation 

Bureau of Local Roads and Streets 

SPECIAL PROVISION 
FOR 

INSURANCE 

Effective:  February 1, 2007 
Revised: August 1, 2007 

All references to Sections or Articles in this specification shall be construed to mean specific 
Section or Article of the Standard Specifications for Road and Bridge Construction, adopted by 
the Department of Transportation. 

The Contractor shall name the following entities as additional insured under the Contractor’s 
general liability insurance policy in accordance with Article 107.27: 

The entities listed above and their officers, employees, and agents shall be indemnified and 
held harmless in accordance with Article 107.26. 
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COMPENSABLE DELAY COSTS (BDE) 
 
Effective:  June 2, 2017 
Revised:  April 1, 2019 
 
Revise Article 107.40(b) of the Standard Specifications to read: 
 

“ (b) Compensation.  Compensation will not be allowed for delays, inconveniences, or 
damages sustained by the Contractor from conflicts with facilities not meeting the above 
definition; or if a conflict with a utility in an unanticipated location does not cause a 
shutdown of the work or a documentable reduction in the rate of progress exceeding the 
limits set herein.  The provisions of Article 104.03 notwithstanding, compensation for 
delays caused by a utility in an unanticipated location will be paid according to the 
provisions of this Article governing minor and major delays or reduced rate of production 
which are defined as follows. 
 
(1) Minor Delay.  A minor delay occurs when the work in conflict with the utility in an 

unanticipated location is completely stopped for more than two hours, but not to 
exceed two weeks. 
 

(2) Major Delay.  A major delay occurs when the work in conflict with the utility in an 
unanticipated location is completely stopped for more than two weeks. 
 

(3) Reduced Rate of Production Delay.  A reduced rate of production delay occurs when 
the rate of production on the work in conflict with the utility in an unanticipated 
location decreases by more than 25 percent and lasts longer than seven calendar 
days.” 

 
Revise Article 107.40(c) of the Standard Specifications to read: 
 

“ (c) Payment.  Payment for Minor, Major, and Reduced Rate of Production Delays will be 
made as follows. 
 
(1) Minor Delay.  Labor idled which cannot be used on other work will be paid for 

according to Article 109.04(b)(1) and (2) for the time between start of the delay and 
the minimum remaining hours in the work shift required by the prevailing practice in 
the area. 
 
Equipment idled which cannot be used on other work, and which is authorized to 
standby on the project site by the Engineer, will be paid for according to 
Article 109.04(b)(4). 
 

(2) Major Delay.  Labor will be the same as for a minor delay. 
 
Equipment will be the same as for a minor delay, except Contractor-owned 
equipment will be limited to two weeks plus the cost of move-out to either the 
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Contractor’s yard or another job and the cost to re-mobilize, whichever is less.  
Rental equipment may be paid for longer than two weeks provided the Contractor 
presents adequate support to the Department (including lease agreement) to show 
retaining equipment on the job is the most economical course to follow and in the 
public interest. 
 

(3) Reduced Rate of Production Delay.  The Contractor will be compensated for the 
reduced productivity for labor and equipment time in excess of the 25 percent 
threshold for that portion of the delay in excess of seven calendar days.  
Determination of compensation will be in accordance with Article 104.02, except 
labor and material additives will not be permitted. 
 

Payment for escalated material costs, escalated labor costs, extended project overhead, 
and extended traffic control will be determined according to Article 109.13.” 

 
Revise Article 108.04(b) of the Standard Specifications to read: 
 

“ (b) No working day will be charged under the following conditions. 
 
(1) When adverse weather prevents work on the controlling item. 

 
(2) When job conditions due to recent weather prevent work on the controlling item. 

 
(3) When conduct or lack of conduct by the Department or its consultants, 

representatives, officers, agents, or employees; delay by the Department in making 
the site available; or delay in furnishing any items required to be furnished to the 
Contractor by the Department prevents work on the controlling item. 

 
(4) When delays caused by utility or railroad adjustments prevent work on the controlling 

item. 
 

(5) When strikes, lock-outs, extraordinary delays in transportation, or inability to procure 
critical materials prevent work on the controlling item, as long as these delays are not 
due to any fault of the Contractor. 

 
(6) When any condition over which the Contractor has no control prevents work on the 

controlling item.” 
 
Revise Article 109.09(f) of the Standard Specifications to read: 

 
“ (f) Basis of Payment.  After resolution of a claim in favor of the Contractor, any adjustment 

in time required for the work will be made according to Section 108.  Any adjustment in 
the costs to be paid will be made for direct labor, direct materials, direct equipment, 
direct jobsite overhead, direct offsite overhead, and other direct costs allowed by the 
resolution.  Adjustments in costs will not be made for interest charges, loss of anticipated 
profit, undocumented loss of efficiency, home office overhead and unabsorbed overhead 
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good faith effort to achieve the overall goal.  The dollar amount paid to all approved DBE 
companies performing work called for in this contract is eligible to be credited toward fulfillment 
of the Department’s overall goal. 

CONTRACT GOAL TO BE ACHIEVED BY THE CONTRACTOR.  This contract includes a 
specific DBE utilization goal established by the Department.  The goal has been included 
because the Department has determined the work of this contract has subcontracting 
opportunities that may be suitable for performance by DBE companies.  The determination is 
based on an assessment of the type of work, the location of the work, and the availability of 
DBE companies to do a part of the work.  The assessment indicates, in the absence of unlawful 
discrimination and in an arena of fair and open competition, DBE companies can be expected to 
perform _______% of the work.  This percentage is set as the DBE participation goal for this 
contract.  Consequently, in addition to the other award criteria established for this contract, the 
Department will only award this contract to a bidder who makes a good faith effort to meet this 
goal of DBE participation in the performance of the work.  A bidder makes a good faith effort for 
award consideration if either of the following is done in accordance with the procedures set for 
in this Special Provision: 

(a) The bidder documents enough DBE participation has been obtained to meet the goal or,

(b) The bidder documents a good faith effort has been made to meet the goal, even though
the effort did not succeed in obtaining enough DBE participation to meet the goal.

DBE LOCATOR REFERENCES.  Bidders shall consult the IL UCP DBE Directory as a 
reference source for DBE-certified companies.  In addition, the Department maintains a letting 
and item specific DBE locator information system whereby DBE companies can register their 
interest in providing quotes on particular bid items advertised for letting.  Information concerning 
DBE companies willing to quote work for particular contracts may be obtained by contacting the 
Department’s Bureau of Small Business Enterprises at telephone number (217) 785-4611, or by 
visiting the Department’s website at: 
http://www.idot.illinois.gov/doing-business/certifications/disadvantaged-business-enterprise-
certification/il-ucp-directory/index. 

BIDDING PROCEDURES.  Compliance with this Special Provision is a material bidding 
requirement and failure of the bidder to comply will render the bid not responsive. 

The bidder shall submit a DBE Utilization Plan (form SBE 2026), and a DBE Participation 
Statement (form SBE 2025) for each DBE company proposed for the performance of work to 
achieve the contract goal, with the bid.  If the Utilization Plan indicates the contract goal will not 
be met, documentation of good faith efforts shall also be submitted.  The documentation of good 
faith efforts must include copies of each DBE and non-DBE subcontractor quote submitted to 
the bidder when a non-DBE subcontractor is selected over a DBE for work on the contract.  The 
required forms and documentation must be submitted as a single .pdf file using the “Integrated 
Contractor Exchange (iCX)” application within the Department’s “EBids System”. 

15

0.00



(4) a. Negotiating in good faith with interested DBE companies.  It is the bidder’s 
responsibility to make a portion of the work available to DBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent 
with the available DBE subcontractors and suppliers, so as to facilitate DBE 
participation.  Evidence of such negotiation includes the names, addresses, and 
telephone numbers of DBE companies that were considered; a description of the 
information provided regarding the plans and specifications for the work selected 
for subcontracting; and evidence as to why additional agreements could not be 
reached for DBE companies to perform the work. 
 

b. A bidder using good business judgment would consider a number of factors in 
negotiating with subcontractors, including DBE subcontractors, and would take a 
firm’s price and capabilities as well as contract goals into consideration.  
However, the fact that there may be some additional costs involved in finding and 
using DBE companies is not in itself sufficient reason for a bidder’s failure to 
meet the contract DBE goal, as long as such costs are reasonable.  Also the 
ability or desire of a bidder to perform the work of a contract with its own 
organization does not relieve the bidder of the responsibility to make good faith 
efforts.  Bidders are not, however, required to accept higher quotes from DBE 
companies if the price difference is excessive or unreasonable.  In accordance 
with the above Bidding Procedures, the documentation of good faith efforts must 
include copies of each DBE and non-DBE subcontractor quote submitted to the 
bidder when a non-DBE subcontractor was selected over a DBE for work on the 
contract. 
 

(5) Not rejecting DBE companies as being unqualified without sound reasons based on 
a thorough investigation of their capabilities.  The bidder’s standing within its 
industry, membership in specific groups, organizations, or associations and political 
or social affiliations (for example union vs. non-union employee status) are not 
legitimate causes for the rejection or non-solicitation of bids in the bidder’s efforts to 
meet the project goal. 
 

(6) Making efforts to assist interested DBE companies in obtaining bonding, lines of 
credit, or insurance as required by the recipient or Contractor. 
 

(7) Making efforts to assist interested DBE companies in obtaining necessary 
equipment, supplies, materials, or related assistance or services. 
 

(8) Effectively using the services of available minority/women community organizations; 
minority/women contractors’ groups; local, state, and federal minority/women 
business assistance offices; and other organizations as allowed on a case-by-case 
basis to provide assistance in the recruitment and placement of DBE companies. 
 

(b) If the Department determines the bidder has made a good faith effort to secure the work 
commitment of DBE companies to meet the contract goal, the Department will award the 
contract provided it is otherwise eligible for award.  If the Department determines the 

17



bidder has failed to meet the requirements of this Special Provision or that a good faith 
effort has not been made, the Department will notify the responsible company official 
designated in the Utilization Plan that the bid is not responsive.  The notification will also 
include a statement of reasons for the adverse determination.  If the Utilization Plan is 
not approved because it is deficient as a technical matter, unless waived by the 
Department, the bidder will be notified and will be allowed no more than a five calendar 
day period to cure the deficiency. 
 

(c) The bidder may request administrative reconsideration of an adverse determination by 
emailing the Department at “DOT.DBE.UP@illinois.gov” within the five calendar days 
after the receipt of the notification of the determination.  The determination shall become 
final if a request is not made on or before the fifth calendar day.  A request may provide 
additional written documentation or argument concerning the issues raised in the 
determination statement of reasons, provided the documentation and arguments 
address efforts made prior to submitting the bid.  The request will be reviewed by the 
Department’s Reconsideration Officer.  The Reconsideration Officer will extend an 
opportunity to the bidder to meet in person to consider all issues of documentation and 
whether the bidder made a good faith effort to meet the goal.  After the review by the 
Reconsideration Officer, the bidder will be sent a written decision within ten working 
days after receipt of the request for reconsideration, explaining the basis for finding that 
the bidder did or did not meet the goal or make adequate good faith efforts to do so.  A 
final decision by the Reconsideration Officer that a good faith effort was made shall 
approve the Utilization Plan submitted by the bidder and shall clear the contract for 
award.  A final decision that a good faith effort was not made shall render the bid not 
responsive. 
 

CALCULATING DBE PARTICIPATION.  The Utilization Plan values represent work anticipated 
to be performed and paid for upon satisfactory completion.  The Department is only able to 
count toward the achievement of the overall goal and the contract goal the value of payments 
made for the work actually performed by DBE companies.  In addition, a DBE must perform a 
commercially useful function on the contract to be counted.  A commercially useful function is 
generally performed when the DBE is responsible for the work and is carrying out its 
responsibilities by actually performing, managing, and supervising the work involved.  The 
Department and Contractor are governed by the provisions of 49 CFR Part 26.55(c) on 
questions of commercially useful functions as it affects the work.  Specific counting guidelines 
are provided in 49 CFR Part 26.55, the provisions of which govern over the summary contained 
herein. 
 

(a) DBE as the Contractor:  100 percent goal credit for that portion of the work performed by 
the DBE’s own forces, including the cost of materials and supplies.  Work that a DBE 
subcontracts to a non-DBE does not count toward the DBE goals. 
 

(b) DBE as a joint venture Contractor:  100 percent goal credit for that portion of the total 
dollar value of the contract equal to the distinct, clearly defined portion of the work 
performed by the DBE’s own forces. 
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(c) DBE as a subcontractor:  100 percent goal credit for the work of the subcontract 
performed by the DBE’s own forces, including the cost of materials and supplies, 
excluding the purchase of materials and supplies or the lease of equipment by the DBE 
subcontractor from the Contractor or its affiliates.  Work that a DBE subcontractor in turn 
subcontracts to a non-DBE does not count toward the DBE goal. 
 

(d) DBE as a trucker:  100 percent goal credit for trucking participation provided the DBE is 
responsible for the management and supervision of the entire trucking operation for 
which it is responsible.  At least one truck owned, operated, licensed, and insured by the 
DBE must be used on the contract.  Credit will be given for the following: 
 
(1) The DBE may lease trucks from another DBE firm, including an owner-operator who 

is certified as a DBE.  The DBE who leases trucks from another DBE receives credit 
for the total value of the transportation services the lessee DBE provides on the 
contract. 
 

(2) The DBE may also lease trucks from a non-DBE firm, including from an owner-
operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for 
the fee or commission is receives as a result of the lease arrangement. 
 

(e) DBE as a material supplier: 
 
(1) 60 percent goal credit for the cost of the materials or supplies purchased from a DBE 

regular dealer. 
 

(2) 100 percent goal credit for the cost of materials of supplies obtained from a DBE 
manufacturer. 
 

(3) 100 percent credit for the value of reasonable fees and commissions for the 
procurement of materials and supplies if not a DBE regular dealer or DBE 
manufacturer. 
 

CONTRACT COMPLIANCE.  Compliance with this Special Provision is an essential part of the 
contract.  The Department is prohibited by federal regulations from crediting the participation of 
a DBE included in the Utilization Plan toward either the contract goal or the Department’s overall 
goal until the amount to be applied toward the goals has been paid to the DBE.  The following 
administrative procedures and remedies govern the compliance by the Contractor with the 
contractual obligations established by the Utilization Plan.  After approval of the Utilization Plan 
and award of the contract, the Utilization Plan and individual DBE Participation Statements 
become part of the contract.  If the Contractor did not succeed in obtaining enough DBE 
participation to achieve the advertised contract goal, and the Utilization Plan was approved and 
contract awarded based upon a determination of good faith, the total dollar value of DBE work 
calculated in the approved Utilization Plan as a percentage of the awarded contract value shall 
become the amended contract goal.  All work indicated for performance by an approved DBE 
shall be performed, managed, and supervised by the DBE executing the DBE Participation 
Commitment Statement. 
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(a) NO AMENDMENT.  No amendment to the Utilization Plan may be made without prior 

written approval from the Department’s Bureau of Small Business Enterprises.  All 
requests for amendment to the Utilization Plan shall be emailed to the Department at 
DOT.DBE.UP@illinois.gov. 
 

(b) CHANGES TO WORK.  Any deviation from the DBE condition-of-award or contract 
plans, specifications, or special provisions must be approved, in writing, by the 
Department as provided elsewhere in the Contract.  The Contractor shall notify affected 
DBEs in writing of any changes in the scope of work which result in a reduction in the 
dollar amount condition-of-award to the contract.  Where the revision includes work 
committed to a new DBE subcontractor, not previously involved in the project, then a 
Request for Approval of Subcontractor, Department form BC 260A or AER 260A, must 
be signed and submitted.  If the commitment of work is in the form of additional tasks 
assigned to an existing subcontract, a new Request for Approval of Subcontractor will 
not be required.  However, the Contractor must document efforts to assure the existing 
DBE subcontractor is capable of performing the additional work and has agreed in 
writing to the change. 
 

(c) SUBCONTRACT.  The Contractor must provide copies of DBE subcontracts to the 
Department upon request.  Subcontractors shall ensure that all lower tier subcontracts or 
agreements with DBEs to supply labor or materials be performed in accordance with this 
Special Provision. 
 

(d) ALTERNATIVE WORK METHODS.  In addition to the above requirements for reductions 
in the condition of award, additional requirements apply to the two cases of Contractor-
initiated work substitution proposals.  Where the contract allows alternate work methods 
which serve to delete or create underruns in condition of award DBE work, and the 
Contractor selects that alternate method or, where the Contractor proposes a substitute 
work method or material that serves to diminish or delete work committed to a DBE and 
replace it with other work, then the Contractor must demonstrate one of the following: 
 
(1) The replacement work will be performed by the same DBE (as long as the DBE is 

certified in the respective item of work) in a modification of the condition of award; or 
 

(2) The DBE is aware its work will be deleted or will experience underruns and has 
agreed in writing to the change.  If this occurs, the Contractor shall substitute other 
work of equivalent value to a certified DBE or provide documentation of good faith 
efforts to do so; or 
 

(3) The DBE is not capable of performing the replacement work or has declined to 
perform the work at a reasonable competitive price.  If this occurs, the Contractor 
shall substitute other work of equivalent value to a certified DBE or provide 
documentation of good faith efforts to do so. 
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(e) TERMINATION AND REPLACEMENT PROCEDURES.  The Contractor shall not 
terminate or replace a DBE listed on the approved Utilization Plan, or perform with other 
forces work designated for a listed DBE except as provided in this Special Provision.  
The Contractor shall utilize the specific DBEs listed to perform the work and supply the 
materials for which each is listed unless the Contractor obtains the Department’s written 
consent as provided in subsection (a) of this part.  Unless Department consent is 
provided for termination of a DBE subcontractor, the Contractor shall not be entitled to 
any payment for work or material unless it is performed or supplied by the DBE in the 
Utilization Plan. 
 
As stated above, the Contractor shall not terminate or replace a DBE subcontractor 
listed in the approved Utilization Plan without prior written consent.  This includes, but is 
not limited to, instances in which the Contractor seeks to perform work originally 
designated for a DBE subcontractor with its own forces or those of an affiliate, a non-
DBE firm, or with another DBE firm.  Written consent will be granted only if the Bureau of 
Small Business Enterprises agrees, for reasons stated in its concurrence document, that 
the Contractor has good cause to terminate or replace the DBE firm.  Before transmitting 
to the Bureau of Small Business Enterprises any request to terminate and/or substitute a 
DBE subcontractor, the Contractor shall give notice in writing to the DBE subcontractor, 
with a copy to the Bureau, of its intent to request to terminate and/or substitute, and the 
reason for the request.  The Contractor shall give the DBE five days to respond to the 
Contractor’s notice.  The DBE so notified shall advise the Bureau and the Contractor of 
the reasons, if any, why it objects to the proposed termination of its subcontract and why 
the Bureau should not approve the Contractor’s action.  If required in a particular case 
as a matter of public necessity, the Bureau may provide a response period shorter than 
five days. 
 
For purposes of this paragraph, good cause includes the following circumstances: 
 
(1) The listed DBE subcontractor fails or refuses to execute a written contract; 

 
(2) The listed DBE subcontractor fails or refuses to perform the work of its subcontract in 

a way consistent with normal industry standards.  Provided, however, that good 
cause does not exist if the failure or refusal of the DBE subcontractor to perform its 
work on the subcontract results from the bad faith or discriminatory action of the 
Contractor; 
 

(3) The listed DBE subcontractor fails or refuses to meet the Contractor’s reasonable, 
nondiscriminatory bond requirements; 
 

(4) The listed DBE subcontractor becomes bankrupt, insolvent, or exhibits credit 
unworthiness; 
 

(5) The listed DBE subcontractor is ineligible to work on public works projects because 
of suspension and debarment proceedings pursuant 2 CFR Parts 180, 215 and 1200 
or applicable state law. 
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(6) The Contractor has determined the listed DBE subcontractor is not a responsible 

contractor; 
 

(7) The listed DBE subcontractor voluntarily withdraws from the projects and provides 
written notice to the Contractor of its withdrawal; 
 

(8) The listed DBE is ineligible to receive DBE credit for the type of work required; 
 

(9) A DBE owner dies or becomes disabled with the result that the listed DBE 
subcontractor is unable to complete its work on the contract; 
 

(10) Other documented good cause that compels the termination of the DBE 
subcontractor.  Provided, that good cause does not exist if the Contractor seeks to 
terminate a DBE it relied upon to obtain the contract so that the Contractor can self-
perform the work for which the DBE contractor was engaged or so that the 
Contractor can substitute another DBE or non-DBE contractor after contract award. 
 
When a DBE is terminated or fails to complete its work on the Contract for any 
reason, the Contractor shall make a good faith effort to find another DBE to 
substitute for the original DBE to perform at least the same amount of work under the 
contract as the terminated DBE to the extent needed to meet the established 
Contract goal.  The good faith efforts shall be documented by the Contractor.  If the 
Department requests documentation under this provision, the Contractor shall submit 
the documentation within seven days, which may be extended for an additional 
seven days if necessary at the request of the Contractor.  The Department will 
provide a written determination to the Contractor stating whether or not good faith 
efforts have been demonstrated. 

 
(f) FINAL PAYMENT.  After the performance of the final item of work or delivery of material 

by a DBE and final payment therefore to the DBE by the Contractor, but not later than 
30 calendar days after payment has been made by the Department to the Contractor for 
such work or material, the Contractor shall submit a DBE Payment Agreement on 
Department form SBE 2115 to the Resident Engineer.  If full and final payment has not 
been made to the DBE, the DBE Payment Agreement shall indicate whether a 
disagreement as to the payment required exists between the Contractor and the DBE or 
if the Contractor believes the work has not been satisfactorily completed.  If the 
Contractor does not have the full amount of work indicated in the Utilization Plan 
performed by the DBE companies indicated in the Utilization Plan and after good faith 
efforts are reviewed, the Department may deduct from contract payments to the 
Contractor the amount of the goal not achieved as liquidated and ascertained damages.  
The Contractor may request an administrative reconsideration of any amount deducted 
as damages pursuant to subsection (h) of this part. 
 

(g) ENFORCEMENT.  The Department reserves the right to withhold payment to the 
Contractor to enforce the provisions of this Special Provision.  Final payment shall not be 
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made on the contract until such time as the Contractor submits sufficient documentation 
demonstrating achievement of the goal in accordance with this Special Provision or after 
liquidated damages have been determined and collected. 
 

(h) RECONSIDERATION.  Notwithstanding any other provision of the contract, including but 
not limited to Article 109.09 of the Standard Specifications, the Contractor may request 
administrative reconsideration of a decision to deduct the amount of the goal not 
achieved as liquidated damages.  A request to reconsider shall be delivered to the 
Contract Compliance Section and shall be handled and considered in the same manner 
as set forth in paragraph (c) of “Good Faith Effort Procedures” of this Special Provision, 
except a final decision that a good faith effort was not made during contract performance 
to achieve the goal agreed to in the Utilization Plan shall be the final administrative 
decision of the Department.  The result of the reconsideration process is not 
administratively appealable to the U.S. Department of Transportation. 

 
 
80029 
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DISPOSAL FEES (BDE) 
 
Effective:  November 1, 2018 
 
Replace Articles 109.04(b)(5) – 109.04(b)(8) of the Standard Specifications with the following: 
 

“ (5) Disposal Fees.  When the extra work performed includes paying for disposal fees at a 
clean construction and demolition debris facility, an uncontaminated soil fill operation or 
a landfill, the Contractor shall receive, as administrative costs, an amount equal to five 
percent of the first $10,000 and one percent of any amount over $10,000 of the total 
approved costs of such fees. 
 

(6) Miscellaneous.  No additional allowance will be made for general superintendence, the 
use of small tools, or other costs for which no specific allowance is herein provided. 
 

(7) Statements.  No payment will be made for work performed on a force account basis until 
the Contractor has furnished the Engineer with itemized statements of the cost of such 
force account work.  Statements shall be accompanied and supported by invoices for all 
materials used and transportation charges.  However, if materials used on the force 
account work are not specifically purchased for such work but are taken from the 
Contractor’s stock, then in lieu of the invoices, the Contractor shall furnish an affidavit 
certifying that such materials were taken from his/her stock, that the quantity claimed 
was actually used, and that the price and transportation claimed represent the actual 
cost to the Contractor. 
 
Itemized statements at the cost of force account work shall be detailed as follows. 
 
a. Name, classification, date, daily hours, total hours, rate, and extension for each 

laborer and foreman.  Payrolls shall be submitted to substantiate actual wages paid if 
so requested by the Engineer. 
 

b. Designation, dates, daily hours, total hours, rental rate, and extension for each unit of 
machinery and equipment. 
 

c. Quantities of materials, prices and extensions. 
 

d. Transportation of materials. 
 

e. Cost of property damage, liability and workmen’s compensation insurance premiums, 
unemployment insurance contributions, and social security tax. 
 

(8) Work Performed by an Approved Subcontractor.  When extra work is performed by an 
approved subcontractor, the Contractor shall receive, as administrative costs, an amount 
equal to five percent of the total approved costs of such work with the minimum payment 
being $100. 
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(9) All statements of the cost of force account work shall be furnished to the Engineer not 
later than 60 days after receipt of the Central Bureau of Construction form “Extra Work 
Daily Report”.  If the statement is not received within the specified time frame, all 
demands for payment for the extra work are waived and the Department is released 
from any and all such demands.  It is the responsibility of the Contractor to ensure that 
all statements are received within the specified time regardless of the manner or method 
of delivery.” 

 
 
80402 
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EMULSIFIED ASPHALTS (BDE) 
 
Effective:  August 1, 2019 
 
Revise Article 1032.06 of the Standard Specifications to read: 
 

“1032.06 Emulsified Asphalts.  Emulsified asphalts will be accepted according to the 
current Bureau of Materials Policy Memorandum, “Emulsified Asphalt Acceptance Procedure”.  
These materials shall be homogeneous and shall show no separation of asphalt after thorough 
mixing, within 30 days after delivery, provided separation has not been caused by freezing.  They 
shall coat the aggregate being used in the work to the satisfaction of the Engineer and shall be 
according to the following requirements. 

 
(a) Anionic Emulsified Asphalt.  Anionic emulsified asphalts RS-1, RS-2, HFRS-2, SS-1h, and 

SS-1 shall be according to AASHTO M 140, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(b) Cationic Emulsified Asphalt.  Cationic emulsified asphalts CRS-1, CRS-2, CSS-1h, and 
CSS-1 shall be according to AASHTO M 208, except as follows. 
 
(1) The cement mixing test will be waived when the emulsion is being used as a tack coat. 
 
(2) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 

of Ash Content and shall meet a minimum of 97.5 percent. 
 

(c) High Float Emulsion.  High float emulsions HFE-90, HFE-150, and HFE-300 are medium 
setting and shall be according to the following table. 
 

Test HFE-90 HFE-150 HFE-300 

Viscosity, Saybolt Furol, at 122 °F (50 °C),  
(AASHTO T 59), SFS 1/ 

 
50 min. 

 
50 min. 

 
50 min. 

Sieve Test, No. 20 (850 µm), retained on 
sieve, (AASHTO T 59), % 

 
0.10 max. 

 
0.10 max. 

 
0.10 max. 

Storage Stability Test, 1 day,  
(AASHTO T 59), % 

 
1 max. 

 
1 max. 

 
1 max. 

Coating Test (All Grades),  
(AASHTO T 59), 3 minutes 

 
stone coated thoroughly 

Distillation Test, (AASHTO T 59):    
Residue from distillation test to  
500 °F (260 °C), % 

 
65 min. 

 
65 min. 

 
65 min. 

Oil distillate by volume, % 7 max. 7 max. 7 max. 
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Characteristics of residue from distillation 
test to 500 °F (260 °C):  Penetration at 
77 °F (25 °C), (AASHTO T 49), 100 g, 
5 sec, dmm 90-150 150-300 300 min. 

Float Test at 140 °F (60 °C), 
(AASHTO T 50), sec. 1200 min. 1200 min. 1200 min. 

 
1/ The emulsion shall be pumpable. 
 

(d) Penetrating Emulsified Prime.  Penetrating Emulsified Prime (PEP) shall be according to 
AASHTO T 59, except as follows. 
 

Test Result 

Viscosity, Saybolt Furol, at 77 °F (25 °C), SFS 75 max. 

Sieve test, retained on No. 20 (850 µm) sieve, % 0.10 max. 

Distillation to 500 °F (260 °C) residue, % 38 min. 

Oil distillate by volume, % 4 max. 

 
The PEP shall be tested according to the current Bureau of Materials Illinois Laboratory 
Test Procedure (ILTP), "Sand Penetration Test of Penetrating Emulsified Prime (PEP)".  
The time of penetration shall be equal to or less than that of MC-30.  The depth of 
penetration shall be equal to or greater than that of MC-30. 
 

(e) Delete this subparagraph. 
 

(f) Polymer Modified Emulsified Asphalt.  Polymer modified emulsified asphalts, e.g. SS-1hP, 
CSS-1hP, CRS-2P (formerly CRSP), CQS-1hP (formerly CSS-1h Latex Modified) and 
HFRS-2P (formerly HFP) shall be according to AASHTO M 316, except as follows. 
 
(1) The cement mixing test will be waived when the polymer modified emulsion is being 

used as a tack coat. 
 

 (2) CQS-1hP (formerly CSS-1h Latex Modified) emulsion for micro-surfacing treatments 
shall use latex as the modifier. 
 

(3) Upon examination of the storage stability test cylinder after standing undisturbed for 
24 hours, the surface shall show minimal to no white, milky colored substance and 
shall be a homogenous brown color throughout. 
 

(4) The distillation for all polymer modified emulsions shall be performed according to 
AASHTO T 59, except the temperature shall be 374 ± 9 °F (190 ± 5 °C) to be held for 
a period of 15 minutes and measured using an ASTM 16F (16C) thermometer. 
 

(5) The specified temperature for the Elastic Recovery test for all polymer modified 
emulsions shall be 50.0 ± 1.0 °F (10.0 ± 0.5 °C). 
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(6) The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in lieu 
of Ash Content and shall meet a minimum of 97.5 percent. 
 

(g) Non-Tracking Emulsified Asphalt.  Non-tracking emulsified asphalt NTEA (formerly SS-
1vh) shall be according to the following. 
 

Test Requirement 

Saybolt Viscosity at 77 °F (25 °C), 
   (AASHTO T 59), SFS 20-100 

Storage Stability Test, 24 hr, (AASHTO T 59), % 1 max. 

Residue by Distillation, 500 ± 10 °F (260 ± 5 °C), or 
Residue by Evaporation, 325 ± 5 °F (163 ± 3 °C), 
   (AASHTO T 59), % 50 min. 

Sieve Test, No. 20 (850 µm), (AASHTO T 59), % 0.3 max. 

Tests on Residue from Evaporation 

Penetration at 77 °F (25 °C), 100 g, 5 sec,  
   (AASHTO T 49), dmm 40 max. 

Softening Point, (AASHTO T 53), °F (°C) 135 (57) min. 

Ash Content, (AASHTO T 111), % 1/ 1 max. 

 
1/ The Solubility in Trichloroethylene test according to AASHTO T 44 may be run in 

lieu of Ash Content and shall meet a minimum of 97.5 percent 
 

The different grades are, in general, used for the following. 
 

Grade Use 

SS-1, SS-1h, RS-1, RS-2, CSS-1, CRS-1, CRS-2, 
CSS-1h, HFE-90, SS-1hP, CSS-1hP,  
NTEA (formerly SS-1vh) 

Tack Coat 

PEP Prime Coat 

RS-2, HFE-90, HFE-150, HFE-300,  
CRS-2P (formerly CRSP), HFRS-2P (formerly HFP), 
CRS-2, HFRS-2 

Bituminous Surface Treatment 

CQS-1hP (formerly CSS-1h Latex Modified) Micro-Surfacing 
Slurry Sealing 
Cape Seal” 

 
 
80415 
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EQUIPMENT PARKING AND STORAGE (BDE) 
 
Effective:  November 1, 2017 
 
Replace the first paragraph of Article 701.11 of the Standard Specifications with the following. 
 

“ 701.11 Equipment Parking and Storage.  During working hours, all vehicles and/or 
nonoperating equipment which are parked, two hours or less, shall be parked at least 8 ft 
(2.5 m) from the open traffic lane.  For other periods of time during working and for all 
nonworking hours, all vehicles, materials, and equipment shall be parked or stored as follows. 

 
(a) When the project has adequate right-of-way, vehicles, materials, and equipment shall be 

located a minimum of 30 ft (9 m) from the pavement. 
 
(b) When adequate right-of-way does not exist, vehicles, materials, and equipment shall be 

located a minimum of 15 ft (4.5 m) from the edge of any pavement open to traffic. 
 
(c) Behind temporary concrete barrier, vehicles, materials, and equipment shall be located a 

minimum of 24 in. (600 mm) behind free standing barrier or a minimum of 6 in. (150 mm) 
behind barrier that is either pinned or restrained according to Article 704.04.  The 24 in. 
or 6 in. measurement shall be from the base of the non-traffic side of the barrier. 

 
(d) Behind other man-made or natural barriers meeting the approval of the Engineer.” 

 
 
80388 
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MOBILIZATION (BDE) 
 
Effective:  April 1, 2020 
 
Replace Articles 671.02(a), (b), and (c) of the Standard Specifications with the following: 
 

“ (a) Upon execution of the contract, 90 percent of the pay item will be paid. 
 
(b) When 90 percent of the adjusted contract value is earned, the remaining ten percent of 

the pay item will be paid along with any amount bid in excess of six percent of the original 
contract amount.” 

 
 
80428 
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REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES (BDE) 
 
Effective:  January 1, 2019 
Revised:  January 1, 2020 
 
Revise Section 669 of the Standard Specifications to read: 
 

“SECTION 669.  REMOVAL AND DISPOSAL OF REGULATED SUBSTANCES 
 

669.01 Description.  This work shall consist of the transportation and proper disposal of 
regulated substances.  This work shall also consist of the removal, transportation, and proper 
disposal of underground storage tanks (UST), their contents and associated underground piping 
to the point where the piping is above the ground, including determining the content types and 
estimated quantities. 

 
669.02 Equipment.  The Contractor shall notify the Engineer of the delivery of all excavation, 

storage, and transportation equipment to a work area location.  The equipment shall comply with 
OSHA and American Petroleum Institute (API) guidelines and shall be furnished in a clean 
condition.  Clean condition means the equipment does not contain any residual material classified 
as a non-special waste, non-hazardous special waste, or hazardous waste.  Residual materials 
include, but are not limited to, petroleum products, chemical products, sludges, or any other 
material present in or on equipment. 

 
Before beginning any associated soil or groundwater management activity, the Contractor 

shall provide the Engineer with the opportunity to visually inspect and approve the equipment.  If 
the equipment contains any contaminated residual material, decontamination shall be performed 
on the equipment as appropriate to the regulated substance and degree of contamination present 
according to OSHA and API guidelines.  All cleaning fluids used shall be treated as the 
contaminant unless laboratory testing proves otherwise. 

 
669.03 Pre-Construction Submittals and Qualifications.  Prior to beginning this work, or 

working in areas with regulated substances, the Contractor shall submit a “Regulated Substances 
Pre-Construction Plan (RSPCP)” to the Engineer for review and approval using form BDE 2730.  
The form shall be signed by an Illinois licensed Professional Engineer or Professional Geologist. 

 
As part of the RSPCP, the Contractor(s) or firm(s) performing the work shall meet the following 

qualifications. 
 
(a) Regulated Substances Monitoring.  Qualification for environmental observation and field 

screening of regulated substances work and environmental observation of UST removal 
shall require either pre-qualification in Hazardous Waste by the Department or 
demonstration of acceptable project experience in remediation and operations for 
contaminated sites in accordance with applicable Federal, State, or local regulatory 
requirements using BDE 2730. 
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